MASA's Telecommunications Provider

NSRF Short Description

142 PROVIDE PSCNI SERVICE FOR
SAGE 3 PROJECT BETWEEN
LARC AND MOSCOW.

258 |PROVIDE AND INSTALL ATM

Custom |SERVICE BETWEEN

NASA AND NASDA.

533  |Relocate the termination
of an existing T-1
circuit at JPL <-> GSFC.

689  Re-engineer Circuit ID;
3X81BGS1-0001
Low Fat PipeGSFC<>UNIV OF
CAMBRIDGE LONDON, UK.

699 | EOS has request NISN to

re-route traffic to nysernet
via Sprint NAP (NJ) rather
than MAE-E to address the.
congestion problem to

NISN Service Request Form (NSRF)
Status as of 05/26/99

Suny-SB.

The Russia Senvices Group has added
the proper information into the
NISN routers for this senice.

CSOC is recosting and will follow up with POC.

JPL connection complete. CSOC to folllow up on

Forwarded to CSOC for re-evaluation.

Forwarded to CSOC for re-evaluation.

Estimate
Project | Launch POC Completion Work POC Comments
Supporting  Date Phone # Date Status
SAGE Sep-99 Andy DATE OPEN
Il Wrachford NEEDED
TERRA | 7/28/99 Krishna 9/1/99 OPEN
Annambhotla
Mike Old Date OPEN
Whisenanat 4/30/99 GSFC connection.
New Date
NEEDED
TERRA | 7/28/99 Mike Old Date OPEN
Dauphinais 5/15/99
New Date
6/29/99
TERRA | 7/28/99 Mike Old Date OPEN
Whisenanat 3/31/99
New Date
NEEDED
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MASA's Telecommunications Provider

NISN Service Request Form (NSRF)

Status as of 05/26/99

DAR/PR for a relocation of one
of the T1's at OSU. This should
be terminated at the router and
load share via router software.

Forwarded request to CSOC for implementation

VBNS & NISN are peering at Perryman.

Additional routing configuration still needed.

Interim 30Mbps connection into AADS (Startap)

is complete. CSOC is planning to install switch.

CSOC is waiting for pricing information from CSC.

Forwarded request to CSOC for follow up

CSOC to issue de-activation order to AT&T

Estimate
Project Launch POC Installation Work POC Comments
NSRF |Short Description Supporting Date Phone # Date Status
1224  Re-configure (2) existing T-1s TERRA 7/28/99 Jim 6/25/99 OPEN
between ARC and Oregon Porterfield
State to support 3Mbps
backup senice.
1244  Establish NISN Peering at TERRA 7/28/99 Jim 8/11/99 OPEN
NGIX-WEST. Porterfield follow up.
1276  Develop Interim & Final NGIX TERRA 7/28/99 Michael DATE OPEN
EAST Connectivity. Whisenant NEEDED
1278 PROVIDE 30MBPS Michael DATE OPEN
CONNECTIVITY INTO THE Whisenant NEEDED
CHICAGO AMERITECH ).
ADVANCE DATA SERVICE.
1309 UPGRADE MAE-EAST TERRA 7/28/99 Michael DATE OPEN
CONNECTION. Whisenant NEEDED
1312 PROVIDE IP STANDARD Landsat 7 Michael DATE OPEN
SERVICE BETWEEN EDC Whisenant NEEDED Due date open.
(SIOUX FALLS, SD.)
AND LERC
(GLENN RESEARCH CENTER).
1314 TURNDOWN EXSTING T-1 Richard DATE OPEN
SERVICE BETWEEN Madden NEEDED due date open.
GSFC AND MSFC. CIRCUIT
NO.MS-15948.
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Y NISN Implementation Service Request (NISR)
Status as of 05/26/99

Estimate
Project Launch POC Completion Work POC Comments

NISR  Short Description Supporting|  Date Phone # Date Status

135 PROVIDE ONE FULL DUPLEX TERRA | 7/28/99 Tim Old Date OPEN  |WAN was completed 3/10.

VOICE SERVICE BETWEEN Marion 3/1/99 Still have to extend circuit to lab.
UNIVERSITY OF TORONTO New Date The Bell of Canada strike has
AND GSFC. NEEDED been lifted as of 5/17/99.

CSOC working on "quick” resolution.

142  |INSTALL NEW (2.048MBS) Jim Old Date OPEN Per Marla, she is having the vendors
SERVICE BETWEEN GSFC Porterfield 6/1/99 reverify the cost for the foreign end
AND THE NASA FACILITY New Date and she is working out details
IN SPI (Norway). 9/1/99 pertaining to terms and conditions

due to the Prisms/CSOC contract
change. Once this is done,

a purchase order can be released.
New in senice of 9/01/99 per Jerry Z

184  PROVIDE ONE SIMPLEX PM-1 12/30/00 Jim 12/1/99 OPEN Forwarded request to Brian Golz
ONLY 52MBS. CLOCK/DATA Porterfield Lockheed Martin to approve
BETWEEN SPITSBERGEN, from WANG to proceed processing.
NORWAY AND GSFC.

185 |PROVIDE ONE 52MBS PM-1 12/30/00 Jim 12/1/99 OPEN Forwarded request to Brian Golz
SIMPLEX DATA BETWEEN Porterfield Lockheed Martin to approve
SERVICE(D-ECL) POKER from WANG to proceed processing.
FLAT, ALASKA AND GSFC
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MASA's Telecommunications Provider

NISR

Short Description

196

216

222

228

231
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PROVIDE ONE(1) FULL DUPLEX

T-1 SERVICE BETWEEN GSFC
AND VAFB. MUST HAVE
COMPLETE ROUTING
DIVERSITY FROM

EXISTING T-1 SERVICES
BETWEEN GSFC AND VAFB

Change existing interface from
RJ-48 to RS-422 on circuit No.
DHEM-956786,

T-1 GSFC<>Valley Forge,Pa.
Provide carrier installed
CSU/DSU.

PROVIDE ONE(1)/32KBS.
VOICE SERVICE BETWEEN
EXISTING FTS2000
RESOURCES GSFC AND
LARC UTILIZING

FTS2000 RESOURCES.

PROVIDE (1) 52MBS SIMPLEX
DATA SERVICE (NATIVE IP)
BETWEEN POKER FLATS,
ALASKA AND GSFC.

TURNDOWN EXISTING T-1
SERVICE BETWEEN GSFC
AND EDC/SIOUXFALLS
SD. CIRCUIT NO. IS
DHEM-956853.

NISN Implementation Service Reguest (NISR)

Status as of 05/26/99

Complete routing diversity not

AT&T CONFIRMATION ORDER MS216
(MOD) DHEM956786 C3775S956 DUE
DATE 06/07/99: NOTE DUE
DATE BEING RECHECKED.

Estimate
Project Launch POC Completion Work
Supporting Date Phone # Date Status POC Comments
TERRA 7/28/99 Ed 5/14/99 OPEN
Lawless New Date availiable by due date
6/8/99 of 06/08/99 per AT&T.
TERRA 7/28/99 Mark 4/30/99 OPEN
Gibbons New Date
6/7/99
TERRA 7/28/99 Jim DATE OPEN NISR opened 5/03/99.
Porterfield NEEDED
PM-1 DATE OPEN NISR opened 5/19/99.
NEEDED
7/1/99 OPEN NISR opened 5/26/99.
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CSR
Number

99-0100
99-0101
99-0105
99-0106

99-0129A
99-0138

99-0139

99-0140
99-0141A

99-0157

PO33
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Communication Service Request (CSR)

Status as of 05/26/99

Description

Make Channel 1:8:2 Active for WSGT and STGT
Install a 7206 router and an A/B switch for ASTER
Move FSTB LAN from ODIN to EBNet

Build a Timeplex Multiplexer rack to support AM-1
Reterminate GSFC End of DHEM-956615 (W SC 128
Kbs ckt)

Provide Optelcom Fiber Optic Connection at RFSOC
5 additional Scama's and 2 additional CCL's for
EDOS/EMOS

Connect Additional Timeplex Mux Channels for WSC
Connect two T1s from VAFB to A/B switch

Provide Fiber Connectivity for MCST T3

Status

Completed
Completed
Completed
Completed

Completed
Completed

1:13:1 and 1:13:2
completed.
Additional
channels yet to
be connected.
Switch installed.
Fiber in place
between building
3 and 32. Circuit
between SSAI in
Lanham and
building 3 not yet
installed

Link from VFPA

Provide connectivity from Bldg. 3 N37 to Bldg. 32 N202 to GSFC




